
2C Roadway Program
2016 

Appropriation

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

$49,743,079.00 $46,155,192.59 $45,524,140.37 $28,951.69 $3,343,902.19 14,704,813.54$      21,851,694.70$     $39,929,362.12 $5,594,778.25 86.51%

2016 ROLLOVER FUNDS INTO 2017 BUDGET $9,813,716.88

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 23,997,866.59$     23,997,866.59$      -$                       -$                        8,773,926.55$        14,452,191.30$     23,226,117.85$           771,748.74$                96.78%

Martin Marietta Materials Invoiced 15,364,188.64$      -$                   -$                    6,092,648.42$        8,508,168.03$       14,600,816.45$           

Schmidt Construction Invoiced 8,633,677.95$        -$                   2,681,278.13$        5,944,023.27$       8,625,301.40$             

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 17,717,704.00$     17,086,651.78$      -$                   3,260,608.50$    4,722,944.35$        6,229,354.62$       14,212,907.47$           3,504,796.53$             80.22%

AA Construction 6,446,336.25$        -$                   1,464,381.21$    2,020,937.64$        2,153,413.39$       5,638,732.24$             

Blue Ridge Construction 2,774,301.76$        -$                   592,175.91$       646,711.21$           1,208,028.57$       2,446,915.69$             

CMS of Colorado Springs 1,173,284.59$        -$                   263,368.72$       407,446.89$           332,614.81$          1,003,430.42$             

DRX Construction 1,661,004.22$        -$                   168,423.92$       377,883.25$           795,650.05$          1,341,957.22$             

Even-Priesser 1,837,589.76$        -$                   244,235.08$       555,565.72$           705,434.30$          1,505,235.10$             

Trax Construction 3,194,135.20$        -$                   528,023.66$       714,399.64$           1,034,213.50$       2,276,636.80$             

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
 Remaining Dollars % Expensed

Budget 4,439,622.00$       4,439,622.00$        28,951.69$        83,293.69$         1,207,942.64$        1,170,148.78$       2,490,336.80$             1,949,285.20$             56.09%

AECOM Inspection and Testing 3,510,243.00$       3,510,243.00$         $                    -    $                     -    $       1,101,700.26  $              947,466 2,049,165.76$             

Administrative Staff  $         429,379.00  $          400,379.00  $       19,675.68  $         74,327.84  $            78,624.72  $              103,920 276,548.16$                

Inspector Staffing  $                        -    $            29,000.00  $                    -    $                     -    $                         -    $                26,636 26,635.67$                  

Indirect Expenses: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, GIS 

mapping supplies, computer equipment  $         500,000.00  $          500,000.00  $         9,276.01  $           8,965.85  $            27,617.66  $                92,128 137,987.21$                

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

0.00 4,907.77 130,133.68 47,907.55 182,949.00 

0.00 4.53 90.74 133.74 229.01 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

0 30,946 44,190 48,529 123,665

0.00 5.86 8.36 9.18 23.40

0 44,442 104,359 133,605 282,407

0 78 122 69 269

0 75 122 269 466

0 27 41 44 113

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

          City of Colorado Springs Quarterly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

2016 ANNUAL REPORT

The City has awarded six concrete contracts. 

Concrete repair is completed ahead of 

overlay projects.

2016 Pre-Overlay Concrete Program is Complete.

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving contracts. 2016 Overlay Program is Complete.

Comments Status

2C Program Staff and Indirect Expenses

2C Concrete Program

2C Overlay Program

Resurfacing Program

Installed Sidewalk (SqFt)

Overlay Program (Tons)

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 

Lane Miles of Overlay 


